
 

FMSIB Quarterly Project Report for (12-18-12)  

   FMSIB PROJECT # 82 
 

Agency Name and Project Title 
  City of Yakima 
    River Road Improvements 
      6

th
 to 16

th
 Avenues 

 

Project Description      

This project will reconstruct River Road from a two-lane 21-foot wide 
BST-styled County roadway into a 40-foot wide,  3-lane asphalt 
roadway with curb, gutter, sidewalk and street lighting.  Full height 
curbing along the roadway defines ingress and egress for current and 
future industrial areas.  This project is critical to the movement of truck 
freight traffic from agricultural fields to packing and production plants 
before sending loaded trucks out onto the nearby highway.               
City Project #2314 
 

 

Contractor 
    N/A    ( Not Bid or Awarded ) 
 

Recent Progress 
      We have completed the initial topo survey;   Design is at 50%;    We are actively acquiring necessary r/way. 
 
 

Schedule and Scope changes  
We have modified the design and are able to reduce the R/W needs.  Assuming R/W is acquired timely, we expect to 
advertise for bids in early January 2013, awarding a contract in February 2013.    Construction should be completed in 2013.   
     We expect to have an FMSIB reimbursement of $200,000 carry into the following biennium.   
 
State funds will be utilized for which phase (s) of the project.       Construction Phase     . . 
 

Environmental Impacts / Compliance  
 

    05-05 letter has been submitted;  
 

    Once approval is received,   SEPA will be complete. 
 

Federal fund Impacts 
 Federal Funds are not identified or obligated for this project. 
 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

1/2013 M/Y     SEPA is under way 

RW Complete 1/2013 M/Y     R/way acquisition has started 

Contract Advertised 1/2013 M/Y  

Contract Awarded 2/2013 M/Y  

Groundbreaking 4/2013 M/Y  

Open to Traffic 8/2013 M/Y  

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

.14  M  

.15  M   

1.13  M 

1.42  M 

 
Percent 
of total 

 
  

  

  

  

 

 

2011-13 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

Date Planned Revised Actual 

9/2012   $        0   $           $        0 

12/2012   $        0   $           $        0 

3/2013   $   100,000   $           $         

6/2013   $   339,000   $           $         

    

Total 11-13   $   439,000   $           $         

Carryover 13-15   $   200,000   $           $         

Total 13-15   $   200,000   $           $         

GRAND TOTAL   $   639,000   $           $         

    

    

    
 

 

Agency Contact Information: Bob Desgrosellier, 509-575-6228, bdesgros@ci.yakima.wa.us / Brett Sheffield, PE, 509-576-6797, bsheffie@ci.yakima.wa.us 

Freight Mobility  
Strategic Investment Board 
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